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Decision No. - 96 Site: S-86/S-133 Minute Ref. No. - 167 23-Sep-97 

ENSAFE WILL BE ONSITE WITH A FIELD IR INSTRUMENT WHEN THE SLAB IN THE NA TIC AREA AND 
THE AREA EAST OF S-133 IS REMOVED. ALSO, ENSAFE WILL BE AVAILABLE TO COME OUT IF CALLED 
BY NSA ENVT. DIVISION PERSONNEL. ENVIRONMENTAL DIVISION PERSONNEL WILL NOT BE ONSITE 
UNLESS THEY ARE CONTACTED BY THE ROICC OFFICE. IF TIMING IS RIGHT, ENSAFE PERSONNEL 
WORKING ON VCA REMOVALS WITII SHIPYARD DETACHMENT CAN ALSO PROVIDE SUPPORT. 
ENSAFE'S ROLE WILL BE TO OBSERVE SLAB REMOVAL AND LOOK FOR VISUAL AND OLFACTORY 
SIGNS OF SOIL CONTAMINATION. IF CONTAMINATION IS SUSPECTED, SAMPLES WILL BE FIELD 
SCREENED FOR TPH ANDIOR TAKEN TO A LOCAL LAB FOR RUSH TURNAROUND ANALYSIS. ENSAFE 
AND ENVT. DIVISION PERSONNEL WILL MEET WITH ROICC OVERSIGHT PERSONNEL BEFORE WORK 
STARTS TO DISCUSS WHAT TO LOOK FOR. THE ROICC WILL BE ONSITE DURING THE DEMOLITION 
PROJECT. ROICC WILL BE RESPONSIBLE FOR NOTIFYING ENVIRONMENTAL IF CONTAMINATED SOIL IS 
SUSPECTED. ENVIRONMENTAL WILL NOTIFY ENSAFE TO VERIFY IF THE SOIL IS CONTAMINATED OR 
NOT. ROBERT SMITH WILL CHECK WITH PSI DRILLER TO GET INPUT ON WHAT WAS OBSERVED 
DURING GEOTECHNICAL BORINGS AT SITE. DECISION ON FREQUENCY OF ENSAFE SITE PRESENCE 
TABLED UNTIL ISSUES CAN BE DISCUSSED WITH JIM MORRISON. I 

Decision No. - 97 Site: Minute Ref. No. - 168 23-Sep-97 

Meetings will not be taped. Attendees are asked to ensure that unscheduled agenda items are entered in the minutes. 
Also, the computer tablet/projector should be used to display minutes as they are entered to facilitate review by attendees. 

Decision No. - 98 Site: Minute Rei. No. - 181 24-Sep-97 

TDEC permission granted for Army to proceed with construction project at SWMU 65 

Decision No. - 99 Site: SWMUs 8,10,60 Minute Rei. No. - 182 24-Sep-97 

SWMU 8 human health risk - leave HHRA as is and point out that conditions will change due to clearing and grading, 
~, but current HHRA is more conservative. A focused risk assessment for the 120-day construction project will be prepared 

and it will be pointed out that this is a safety in the workplace issue (i.e., an OSHA issue). SWMU 8 eco risk 
assessment - current risk assessment is very conservative, so leave as is and point out that habitat will be altered 
significantly and contaminants will be diluted through mixture with other surface soil after removal. SWMU 10 eco risk 
assessment - habitat will be altered significantly so that it will be used primarily by passerine birds, etc.. Also, some 
filling and grading will be required after removal of trees. So, the risk assessment discussion will be revised to reflect 
this. 

Decision No. - 100 Site: SWMUs 8,10, 60 Minute Ref. No. - 182 24-Sep-97 

Airport Authority will be advised of health and safety issues associated with portions of runway project associated with 
SWMUs, including HAZWOPER training requirements and possibility of buried debris and other hazards at SWMUs 8 
and 10. 

Decision No. - 101 Site: SWMUs 8,10, 60 Minute Ret. No. - 182 24-Sep-97 

Airport Authority will be instructed by BCT to restrict reuse of surface soil removed from SWMU 8 area only to that 
same area. 

DecisioD No. - 102 Site: SWMUs 22 &: 63 Minute Rer. No. - 185 24-Sep-97 

Work can proceed, but workers should be aware that there is a potential for encountering soil contamination. If 
contaminated soil encountered, associated soil disposal issues will have to be addressed. /' 

Decision No. - 103 Site: Perimeter ditch Minute Ref. No. - 186 24-Sep-97 

Collect one more sample in same general location as DynCorp sample. 
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Decision No. - 104 Site: S-86/S-133 Minute Ref. No. - 191 24-Sep-97

EnSafe will be onsite with field IR during removal ofslabs at NATIC and S-133. After slab removed at NATIC,
EnSafe will collect soil samples for IR, screening.

Decision No. - 105 Site: Misc. Southside Minute Ref. No. - 192 24-Sep-97

The BCT proposed that the same plan ofaction outlined for demolition of S-86 and S-133 be followed for other
buildings to be demolished on Southside.

DeciSion No. - 106 Site: Minute Ref. No. - 170 23-Sep-97

Rob Williamson reported that the concrete specs in the N-6 UST removal work plan are adequate. Also, the N-6
footprint is off limits to aircraft due to concrete spalling (FOD issue).

Decision No. - 107 Site: MWR Shop Minute Ref. No. - 198 27-0ct-97

The Team visited the site, then reached consensus on new sample locations. There will be four surface soil sample
locations, all within the compound fence, and five geoprobe groundwater samples from the fluvial deposits. Soil samples
will be analyzed for TPH, metals, chlorinated pesticides, and chlonnated herbicides. Groundwater samples will be
analyzed for YOCs. .

Decision No. - 108 Site: Risk-related issu Minute Ref. No. - 202 28-0ct-97

SWMU 60 WETLAND-Collect sediment samples from wetland as called for in EPA comments. If a risk is shown,
evaluate how. mowing the site (as it was in the past) will reduce exposure.

Decision No. - 109 Site: Risk-related issu Minute Ref. No. - 202 28-0ct-97

SWMU 8 and 10 eco risk assessments will not be required in the revised reports based on planned clearing, grubbing,
and maintenance (mowing) by the Airport Authority.

Decision No. - 110 Site: SWMUs 8 & 10 Minute Ref. No. - 203 28-Oct-97

Topsoil removed from cut at SWMU 8 and surrounding area can be mixed and reused at either SWMU 8 or SWMU 10
for cover (after cut at SWMU 8 or to cover exposed concrete at SWMU 10).

Decision No. - III Site: S-86/8-133 Minute Ref. No. - 204 28-0ct-97

The Activity has the authority to remove and dispose of any petroleum-contaminated soil encountered during the S-86/S
133 slab removal using their own resources (e.g., USACE, Shipyard Detachment, and/or PWO personnel) without going
through the BCT, for approvals. The Activity will prepare written, internal response procedures.

Decision No. - 112 Site: SWMU 2 Minute Ref. No. - 205 28-Oct-97

Install fence with current funding. Examine aerial photos and geophysical survey to ensure that past operational areas
are enclosed within fence. Provide drawing showing extent of landfill to PWO so they can propose a fence
layout/location.

Decision No. - 113 Site: SWMU 2 Minute Ref. No. - 206

Drilling ofSWMU 2 offsite monitoring wells will be delayed until this summer when conditions are drier.

28-0ct-97

Decision No. - 114 Site: RAD sites .

RAD survey will be conducted the week ofJanuary 12, 1998.

Minute Ref. No. - 207 28-0ct-97

Decision No. - 115 Site: SWMU 16 Minute Ref. No. - 209 28-0ct-97

Prepare YCA Work Plan for removal of ASTs and contaminated soil. Upon completion ofYCA field work, submit a
combined YCAtCSI Report.

Decision No. - 116 Site: SWMU 5 Minute Ref. No. - 216 02-Dec-97

Have lab recheck calculations for sample from location 6;' if lab results appear to be correct, excavate more soil and
resample. Excavate more soil in area of sample 10. Can backfill in other areas of excavation including trench.
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Decision No. - 117 Site: S-86/S-133 Minute Ref. No.· 221 02-Dec-97

Consensus was reached on the following decisions at the end of the discussion: I) Immediately start delineation
(EnSafe) and cleanup (Detachment) of soil at the NATIC HWAP and in the area around the 2,900 mglkg TPH hit.
EnSafe will also screen the area to the west of the 2,900 mglkg TPH hit. This area was once under the S-133 slab and
needs to be filled as soon as possible. May also need to delineate contamination in the area of the 207 mglkg TPH hit if
it is determined to be in an area that will be disturbed (see cleanup goals under Item 3). 2) Visual screening for
contamination will continue "as is" (Le., the backhoe operator, ROICC ConRep, project manager, and QC perSon will
notify PWO-Environmental if significant suspected contamination is uncovered (e.g., small stained areas that could be
removed via shovel and drum are not considered significant). PW0-Envt. will mark the areas with stakes for subsequent
screening by EnSafe and cover them with plastic. Stained or grossly contaminated concrete will be segregated. EnSafe
will sample marked areas at least once a week to delineate areas of contamination requiring remediation. The ROICC
will coordinate with the contractor to develop a schedule for sampling based on areas to be uncovered that are sizable
enough to result in efficient use of resources. PWO-Envt. will identify and mark "suspect" areas that are more likely to
be 'contaminated than others. These will be sampled by EnSafe along with the areas marked because of visual or
olfactory observations. As soon as the Detachment can be contracted by SOUTHDN, they will remove and dispose of
soil exceeding cleanup goals. 3) Cleanup goals were established for three scenarios: 100 mglkg for soil in areas that
will be disturbed, 500 mglkg for soil below the depth that will be disturbed in areas that will not be paved, and 1,000
mg/kg for soil in areas that will be paved. If contamination is observed in a sand stringer or other more permeable zone,
a more stringent cleanup goal may need to be considered. IDEC agreed that soil left behind with TPH between 500 and
1,000 will be managed in place in the future. 4) Issues surrounding disposal of concrete were not resolved. Jim
Morrison will check with the IDEC Solid Waste'Division for guidance and intrepretations on the February 1997 change
in the special waste rule regarding petroleum-contaminated soil, concrete testing and disposal requirements, and how to
derme "contamiriated" concrete. 5) The field IR will be used to analyze samples (with appropriate QC) to determine
when cleanup goals have been met. Confmnation samples will not be sent to an offsite lab. 6) The decisions outlined
above will serve as the work plan along with the internal contingency plan prepared by PW0-Envt. to deal with
identification, removal, and disposal of petroleum-contaminated soil uncovered during concrete and asphalt removal.

Decision No. - 118 Site: Minute Ref. No. - 223 03-Dec-97
EnSafe will check to see if we can locate.the SWMU 5 soil stockpile representative of the most contaminated portion of
the excavated area so that samples for TCLP lead and TCLP benzene analyses can be collected to determine whether the
soil must be disposed of as special or hazardous waste. This approach (as opposed to multiple samples based on soil
volume) must be approved by IDEC Solid ~aste Division. EnSafe will prepare a written proposed approach for
characterizing the soil and give it to Jim Morrison who will coordinate with Solid Waste Division.

Decision No.. 119 Site: SWMU 66 Minute Ref. No. - 224 03-Dec-97

.Review past meeting minutes to synopsize past discussions and decisions made regarding the need for additional
investigation (including groundwater sampling) at SWMU 66.

Decision No. - 120 Site: Minute Ref. No.· 225 03-Dec-97

Everyone will review Assembly F Report before next BCT meeting in order to brainstorm sampling strategy for RFIs.

Decision No. - 121 Site: SWMU 2 Minute Ref. No.· 226 03-Dec-97

Proceed with drilling ofSWMU 2 wells upon receipt of access from TOOT and upon locating matting or similar
materials needed for drill rig access.

Decision No. - 122 Site: SWMU 66 Minute Ref. No. - 234 26-Jan-98

Next week, USGS will review groundwater maps and drilling log for nearby BG MW to determine preferred sampling
intervaI and locations at SWMU 66. BCTwill be informed of recommendations before sampling. EnSafe will arrange
for Oeoprobe contractor to collect OW samples. Ifunable to collect OW samples for VOC analysis, will collect soil
samples. Sampling results will be incorporated into VCA report.
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Decision No. - 123 Site: Land Restriction Minute Ref. No. - 239 27-Jan-98

After meeting with the Reuse Committee, the BCT decided that all land to be transferred is restricted to "non-residential"
uses only and pumping of fluvial deposits groundwater associated with this land will be prohibited by deed restriction.
Also, installation of water supply wells will be prohibited in the hatched area of AOC A groundwater contamination, at
SWMU 5, at BG MW 5 and at SWMUs 8,10, and 60. These areas (8, 10, and 60) will also be noted on the map for
disclosure purposes, as will areas where there is a potential for encountering soil with TPH concentrations greater than
100 ppm.

Decision No. - 124 ·Site: Assembly F Minute Ref. No. - 242 27-Jan-98

After a lengthy discussion, the team decided that USGS and EnSafe should meet Thursday to fmalize proposed Assembly
F RFI MW locations which will be faxed to other team members for review prior to a teleconference to come to
consensus on the proposed locations. Consideration will be given to conducting additional DPT screening to better
defme extent before determining fmal number ofMWs and their locations.

Decision No. - . 125 Site:

Will discuss RAB agenda during Feb. BCT meeting.

Minute Ref. No. - 247 28-Jan-98 .

Decision No. - 126 Site: S-86/8-133 Minute Ref. No. - 248 28-Jan-98

PWO will collect a sample of tank contents today for VOC analysis to determine if solvents are present; EnSafe will
arrange for a subcontractor to remove the tank and excavate soil based on field IR screening. EnSafe will collect
confirmation samples after tank and soil are removed. Confirmation samples will be analyzed for VOCs, TPH, and
metals. Any soil removed will be staged at NFF with other soil from BUPERS project. Removal Contractor will dispose
of tank after removal of contents and cleaning.

Decision No. - 127 Site: AOC A Minute Ref. No. - 249 28-Jan-98

Following a comprehensive briefmg by Jack Carmichael, Connor Haugh, John Stedman, and Ronnie Britto, Kay
Wischkaemper concurred that the current approach for evaluating natural attenuation is "on the right path". Kay W.
recommended installing additional monitoring wells now as part of CMS, rather than after the CMS. Two 3-MW
transects were proposed downgradient of the N-6 and tlLF plumes, respectively. Kay W. concurred on the proposed
well locations; however, itwas recommended that the latest round of groundwater data be reviewed prior to fmalizing the
welll,?cations along the transects to confirm that the new data doesn't necessitate adjustments to the modeling
simulations.

Decision No. - 128 Site: Sticky Drill Minute Ref. No. - 254 11-Feb-98

Team members will review and bring comments on results ofSticky Drill to February BCT meeting where they will be
given to facilitator for his/her review prior to Wednesday Feb. 25 discussion.

Decision No. - 129 Site: SWMU 8 Minute Ref. No. - 268 23-Feb-98

Team okayed dirt moving contractor's request to clear trees just inside and south of gate so dirt from non-affected areas
of site can be staged there. This will alIow the contractor to make use of last 3 days rental on dump trucks. EnSafe will
screen the area with a line locater (metal detector) after the trees are removed. Contractor will not work in area that has
been staked off, except for area at north end that needs to be smoothed to facilitate survey. Surveyor will be onsite 2/24
to survey grid; Larry Hughes will follow with a magnetometer survey. Time estimate for grid and magnetometer surveys
is 7 to 10 days. The Airport Authority has been informed of this.

Decision No. - 130 Site: SWMU 8 Minute Ref. No. - 268 23-Feb-98

SWMU 8 RFI Report - Decisions on how human health and ecological risk should be addressed will be tabled until the
March 11 telecon. This will allow discussion beforehand with Ted Simon (EPA) and Charles Jobe (IDEe)

Decision No. - 131 Site: CDR Minute Ref. No. - 271 24-Feb-98

. The Team's comments will be incorporated into the CDR and another internal draft will be issued before next BCT
meeting.
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Decision No. - 132 Site: EBSTs Minute Ref. No. - 272 24.Feb-98

EBST documents will be revised. Scope ofchanges will be di~cussed during March BCT meeting and fmalized during
April 8 BCT telecon (0900 hrs).

Decision No. - 133 Site: Land Use Restric Minute Ref. No. - 273 24-Feb-98

Changes to the map included: 1) adding note about loess and fluvial deposits groundwater use restriction; 2) changing
colors so they do not match Envt. Condition ofProperty map colors; 3) breaking out SWMUs 8, 10, and 60 into a
separate category; 4) redefmed Yellow and Red categories to restrict water supply wells in these areas; 5) eliminate
cross-hatching in apron area; 6) add Exhibit B to title block; and 7) extend apron area water supply well restriction
downgradient to create a buffer zone (Jack C. will check model to verify that buffer zone is sufficient). Need to verify
boundary change in northeast comer.

Decision No. - 134 Site: Golf Course Lak Minute Ref. No. - 275 24-Feb-98

The Team agreed that assuming Corps of Engineers and IDEC wetlandiARAP requirements are met, the Activity can
dredge the GolfCourse Lake and set the sediments aside for sampling. EnSafe will collect samples of the dredged
sediment to determine disposal/reuse options. Rob Wi1liamson will check with the Corps and IDEC on wetlandiARAP
issues.

Decision No. - 135 Site: SWMU 8 . Minute Ref. No. - 268 23-Feb-98

On 2/24/98, the dirt moving contractor cleared the trees from the area on the south side of the road just inside the SWMU
8 gate. EnSafe checked the area with a line locator (metal detector) and flagged approximately a dozen "hits." The Team
decided soil should not be stockpiled in this area until CET returns to check out anomalies from the upcoming
magnetometer survey, at which time they can check this area as well. Russ Noble (Airport Manager) was informed of
this and will pass the word on to the dirt moving contractor.

Decision No. - 136 Site: SWMU 2 Minute Ref. No. - 280 24-Feb-98
The Team decided on the concept for fencing SWMU 2. Details will be presented in a memo to Rob Williamson. The
teams decision will be presented to the CO.

Decision No. - 137 Site: Assembly F Minute Ref. No. - 282

The Team came to a consensus on the locations for the DPT points as presented in the fax to the BCT.

24-Feb-98

Decision No. - 138 Site: Minute Ref. No. - 286 25-Feb-98
Offsite meeting will be held March 9-11, 1998·at Region N headquarters to discuss Priority listing and Goals.

Decision No. - 139 Site: Assembly F Minute Ref. No. - 289

New VOC method for soil will be implemented during the Assembly F RFI.

Decision No. - 140 Site: Minute Ref. No. - 292

Team consensus: We will attend the Monterey Conference as a BCT function.

Decision No. - 141 Site: SWMU 30 Minute Ref. No. - 294

Demolition approved by IDEC (verbally), EPA deferred to IDEC decision.

Decision No. - 142 Site: Minute Ref. No. - 298

DECISION: Will Finalize RAB Agenda and Presentations during April 6-8 meeting.

Decision No. - 143 Site: Minute Ref. No. - 299

DECISION: Consensus was reached on DRAFT Land Use Restrictions Map.

II-Mar-98

I1-Mar-98

I1-Mar-98

23-Mar-98

23-Mar-98
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Decision No. - 144 Site: Assembly A Minute Ref. No.· 304 24-Mar-98

DECISION:Collect"groundwater samples using geoprobe from the fluvial deposits or"upper Cockfield at 210eations,
south and southwest of the site. Analyze samples for VOCs only. Field work will begin as soon as possible.

Decision No. - 145 Site: SWMU 18 Minute Ref. No.· 305 24-Mar-98

DECISION: All soil with TPH concentrations exceeding 500 ppm will be removed. Excavation will be directed using
the field IR. Excavated soil will be stockpiled on plastic for characterization. "

Decision No. - 146 Site: SWMU 18 Minute Ref. No.· 305 ·24-Mar·98

DECISION: Barring any obections from EPA's hydrogeo (KW), there will not be any monitoring wells installed at
SWMU 18 as part of the RFI. Data will be included in the AOC A CMS and any additional data collected will be part of
theCMS.

Decision No. - 147 Site: AOC A Minute Ref. No. - 306 24-Mar-98

DECISION: CONSENSUS WAS REACHED ON THE PLACEMENT OF THE EIGHT AOC A CMS WELLS, WITH
THE ADDITION OF ONE WELL NORTH OF THE 007G04 AND FORMER N-5 LOCATION AND ONE
ADDITIONAL WELL SOUTH OF THE 3-WELL TRANSECT NORTH OF 007GlO. (TOTAL OF 10 WELLS)

Decision No. - 148 Site: MAG-41 GrayA Minute Ref. No. - 307

DECISION: MAG-41 will be colored light green on the Environmental Condition of Property Map.

24-Mar-98

Decision No.· 149 Site: SWMU 60 Minute Ref."No. - 309 24-Mar-98

DECISION: SWMU 60 RFI Report will be revised to recommend no further action based on Petroleum Contaminated
Sites Guidance. IDEC will discuss with DSW for concurrence. Eliminate cross-hatching from SWMU 60 on the
Environmental Condition of Property map. Definition of the cross hatching will be redefined as areas with known loess
or fluvial deposits groundwater contamination that requires further action (remediation or CMS).

Decision No. - 150 Site: Assembly F Minute Ref. No. - 310 24-Mar-98

DECISION: BCT will review workplan and assess the need for additional geoprobe points at SWMUs 22 and 20 during
the Assembly F RFI. Groundwater at 17 and 19 will be assessed based on validated data. Additional geoprobe points
needed at SWMU 19 will be addressed in a VCA work plan. Need to review SWMU 17 Closure Report and the CSI
Work Plan to make sure the fill line trench was not an issue and that shallow soil was sampled around tank during the
Assembly GIH CSI.

Decision No. - 151 Site: Minute Ref. No.· 312 24-Mar-98

DECISION: BCT did not have any objections, based on the information available. to siting the Citgo station at the
proposed location (7th Ave and 3rd St. Extd.)

Decision No. - 152 Site: Minute Ref. No.· 314 24-Mar-98

DECISION: EnSafe will collect 2 loess groundwater samples. using geoprobe. from the area near pit #34 (Gas Pits) to
assess 2 methylene chloride SSL exceedances.

Decision No. • 153 Site: SWMU 8 Minute Ref. No. - 334 08-Apr-98

Remoyal action at SWMU 8 has been completed and the grading operations can resume. The contractor will be informed
to proceed with caution in the event that additional cylinders are uncovered. both verbally and with a follow up letter to
the Millington Airport Authority. Should additional cylinders be uncovered. the Airport Authority's contractor will be
directed to cease operations and contact"the Airport Authority immediately.

Decision No. - 154 Site: SWMU 38
No additional sampling is needed at SWMU 38 (Northside).

Minute Ref. No. - 350 28-Apr-98
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Decision'No. - 155 Site: SWMU 66 Minute Ref. No. - 361 29-Apr-98

Based on long-teim cost savings, one MW will be installed close to the source area at SWMU 66 (rescinds previous
decision to collect geoprobe ~ples ).

Decision No. - 156 Site: S-775 Minute Ref. No. - 387

Public Works will provide personnel to be onsite during the scheduled trenching at S-775.
10-Jun-98

Decision No. - 157 Site: lOW Minute Ref. No.• 389 IO-Jun-98

Drill cuttings can be spread onsite (around each well) during the installation of the offsite wells associated with the
SWMU 2 investigation. .

Decision No. - 158 Site: N-121 Minute Ref. No. - 390 10-Jun-98

Soil gas samples will be collected prior to the demolition of Building N-121. Additional samples will be collected after
the building and slab are removed.

Decision No. - 159 Site: Turkey Shoot Minute Ref. No. - 396 . 17-Jun-98

DECISION: A soil removal will be conducted at the Turkey Shoot based on resolution of the clean up goal and
resolution of the eco-risk associated with birds ingesting lead shot.

Decision No. - 160 Site: USTs Minute Ref. No. - 401 18-Jun-98

SWMU 5 DRAIN FIELD: Use the DetachIDent to verify the existance of the 'drain field' at SWMU 5. Will also verify
contruction type. Will review old site plans/photos to determine the location ofbuildings.

Decision No..- 161 Site: AOC A Minute Ref. No. - 402 18-Jun-98

Consensus was reached to incorporate N-12 loess groundwater contamination into the Northside Loess CMS.

Decision No. - 162 Site: AOC A Minute Ref. No. - 402 18-Jun-98

Consensus was reached to incorporate N-12loess groundwater contamination into the Northside Loess eMS.

Decision No. - 163 Site: AOC A Minute Ref. No. - 403 18-Jun-98

The outmost wells (#2, 3, 4) proposed for AOC A will be moved to the south approximately 100 ft. (to the northern
extent of the steady state plume projected by MYGRT), Well # 5 will be moved to between #6 and #7 to form a 3 well
transect. #8,9, and 10 will be moved to the south to the northern end of the 'N-6 plume' as defmed by the current
MYGRT model. Consensus was reached to move the wells.

Decision No. - 164 Site: MYGRT Minute Ref. No. - 404 18-Jun-98

New AOC A wells will be sampled immediately following installation, with unvalidated data available in September.
New data will be evaluated as to whether the model will need to be updated. Efforts will continue on preparation of the
report such that if the data don't cause significant change to the current model, the report will be fmished in time to be
included in the AOC A report. .

Decision No. - 165 Site: SWMU 2 Minute Ref. No. - 410 18-Jun-98

Additional geological information is needed south of Big Creek to better defme the groundwater flow direction. Up to 5
borings will be advanced at locations selected by Jack Carmicheal. Consensus was reached on the need for the borings,
with locations to be selected by USGS.

Decision No. - 166 Site: AOC A Minute Ref. No. - 416 24-Jun-98

Wells will be moved in approximately 200 ft. from the original proposed well locations for wells #2, #3. and #4 at the
request ofIDEC with EPA concurrence. Also, wells #8, #9, and #10 will be moved to the south approx. 200 ft. also.
An additional well will be placed, at IDECs request, north of Building N-126 to define the western edge of the
conceptual plumes.
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Decision No. - 167 Site: Turkey Shoot Minute Ref. No. - 421 09-Jul-98

/-. DECISION: TURKEY SHOOT AREA I) 400 PPM CLEAN UP LEVEL, 2) DELINEATE 400 PPM LINE PRIOR TO
EXCAVATION

Decision No. - 168 Site: SWMU 16 Minute Ref. No. - 424 14-1ul-98

SOIL REMOVED DURING THE SWMU 16 VCA WILL BE STOCKPILED ON PLASTIC IN THE AREA NORTH
OF N-16 AND WILL NOT REQUIRE FENCING AROUND THE STOCK PILES.

Decision No. - 169 Site: SWMU 5 Minute Ref. No. - 425 14-1ul-98

DECISION: SWMU 5: ONE LOWER FLUVIAL DEPOSITS MONITORING WELL WILL BE INSTALLED IN THE
AREA WEST OF LOCATION 0050GB0447 TO DETERMINE IF THE LOWER FLUVIAL DEPOSITS HAVE BEEN
IMPACTED FROM PAST DISPOSAL PRACTICES.

Decision No. - '170 Site: SWMU5 Minute Ref. No. - 426

NO FURTHER ACTION ASSOCIATED WITH SUSPECTED CLAY PIPE FOUND AT SWMU 5.
14-Jul-98

"'-',

Decision No. - 171 Site: N-12 Minute Ref. No. - 427 14-1ul-98
DECISION: Two wells will be installed, one in the area 100' west of Building N-12 (due to the possibility of this being a
source area), and one east of PW-1. The wells will be installed in the lower fluvial deposits (approx. 80' bls), consistent
with all other AOC A wells, to provide coverage between N-12 and PW-I. Wells will be sampled for VOCs.

Decision No. - 172 Site: SWMU 5 Minute Ref. No. - 431 15-Jul-98

DECISION: MW-8, removed during the VCA, will be replace with a 4" well, 15 ft. screen, in the gravel, from approx. 5
to 20 ft. bls to determine if loess groundwater contamination is still present after the soil removal. Well will be sampled
forVOCs.

Decision No. - 173 Site: Minute Ref. No. - 432 15-Jul-98

Finalize SWMU 8 report, recommending NFA with a confll1Jlation sample collected from the slope near the wetland to
check for the presence of dieldrin at concentrations that may pose an eco-risk. If unacceptable risk levels are
encountered, it will be addressed as a seperate issue.Dieldrin concentrations will be screened against the calculated
reference concentration, and if it exceeds, eco-risk will be evaluated.

Decision No. - 174 Site: SWMU 2 Minute Ref. No. - 436

Consensus was reached on the location of the proposed fence at SWMU 2.

16-Jul-98

Decision No. - 175 Site: Minute Ref. No. - 443 II-Aug-98

New Cockfield well near Background Cluster #4 will not be Sampled during the initial sampling event since it installed
for waterlevel purposes imd the rationale given by Jack Carmicheal.

Decision No. - 177 Site: Minute Ref. No. - 450 25-Aug-98

DECISION: TANKS 304(1239: Consensus was reached to keep the Tank 304/1239 petroleum contamination under the
UST program and not move it into the IRIRCRA program.

Decision No. - 178 Site: AOC A Minute Ref. No. - 479 24-Sep-98

Consensus was reached that one more ,field event was needed to define extent of the AOC A apron area plumes.
Additional wells will be installed with onsite lab support. Initial points will be selected by the BCT, additional points
selected in the field based on analytical results wlBCT concurrence. Plume will be defined during this field event.

Decision No. - 179 Site: Minute Ref. No. - 482 24-Sep-98

Consensus was reached regarding performing a risk assessment at SWMU 5 to assess the groundwater contamination in
the southeast comer of the site. Contamination was isolated and non-significant.

BCT Decisions: Page 8 of /2



Decision No. - 180 Site: Minute Ref. No. - 486 13-0ct-98

1"-" Demolition of the S-8 flfestation will proceed as scheduled. Contractor will be made aware of the fact the a tank was
reported in that area and reportedly removed, however, neither the tank, nor documentation of its removal could be
located during the Assembly GIH CSI.

Decision No. - 182 Site: Minute Ref. No. - 490 27-Oct-98

Consensus was reached on I) Adopt Diffusion Sampler for future groundwater sampling at NSA Mid-South, 2) discrete
diffusion samples will be collected from 007G04LF, 3) test variability on 007G04LF by a pumping regiment. New wells
will be sampled by pumping initially, then by diffusion samplers for future sampling. Results will be compared to tests
variability of the data for that well. Any significant data variabilities will be evaluated on a case-by-case basis and
adjustments to the sampling regime made accordingly.

Decision No. - 183 Site: Minute Ref. No. - 498 28-0ct-98

No wells to be abandoned at SWMU 15 and 21. Wells will be re-evaluated'during the CMS.

Decision No. - 184 Site: Assembly F Minute Ref. No. - 499 28-0ct-98

Consensus was reached on the initial starting points for the Phase,II RFI geoprobe 'investigation at SWMU 39.

Decision No. - 185 Site: SWMU 60 Minute Ref. No. - 491 27-0ct-98 .

An exploratory trench will be excavated along the western extent of the geophysical survey performed at SWMU 60 to
verify the extent of the landfill as defined by the geophysical survey. The trench will extend from the road to the
northeast boudary of the landfill, perpendicular to the road to a depth of4 feet. Ifno debris is found, only the
operational areas which were defmed in the geophysical survey will be will be covered (i.e., wetland area will not be
covered).

Decision No. - 186 Site: SWMU 5 Minute Ref. No. - 500 28-Oct-98

SWMU 5 Fluvial Deposits Groundwater: No further investigation is going to be performed, the RFI report will be
completed and submitted to the regulators presentirig a case for no further action.

DecisionNo.- 187 Site: AOCA' Minute Ref. No.- 510 15-Dec-98

The rotasonic hydropunch locations will be sampled down and side gradient of the current 34-36 transect. Seven
rotasonic points. 5 downgradient, parallel to existing 34-36 transect, 2 side gradient. If all rotasonic points are ND,
wells will be installed, 2 side gradient, and one downgradient. Ifconcentrations of chlorinated solvents detected in the
hydrapunch samples, more points will be installed downgradient (stepping out 200 ft. max.)

Decision No. - 188 Site: AOC A Minute Ref. No. - 510 15-Dec-98

Ifprobe sampling does not work at AOC A, wells will be installed along the flow path until ND is reached. Once NO is
reached, two additional wells will be iIistalled to the side of the most down gradient ND well. Two wells will be
installed on either end of the 34-36 transect.

Decision No. - 190 Site: AOC A Minute Ref. No. - 524 25-Jan-99
N-12 Loess Groundwater - Evaluation of this site will not be included in the Loess CMS Work Plan, other than historical
data and recommendation for the following additional samples. All wells will be sampled again in 6 months to check if
petroleum levels increase or decrease and to determine groundwater flow direction. Initially, a grab sample will be
collected prior to purging from well 04LS. Then samples will be collected from that well, as well as the others, using
normal sampling methods (3 volume purge). Ifall contaminant concentrations are below the regulatory action levels, no
further action will be required for the N-1210ess groundwater, nor will it be included in the loess CMS process. TDEC
will be notified prior to sampling event. '

Decision No. - 191 Site: AOC A Minute Ref. No. - 524 25-Jan-99

Bring in Frank Chapelle (USGS) and Pravakar (sp?) (mOdelling) to review and discuss the AOC A groundwater data and
give his opinion on what direction we should take, and identify any data gaps.
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Decision No. - 192 Site: AOC A Minute Ref. No. - 524 25-Jan-99

~ The first well installed north of the 34-36 transect will be a 4-inch well, which may be used for a pump test or interim
measure in the future. In the event that the 4-inch well is 'clean,' an additional observation well will be installed
downgradient.

, Decision No. - 193 Site: Minute Ref. No.· 532 27-Jan-99

Replacement well at SWMU5 will be placed within the excavation, in the deepest part of the excavation pit.

Decision No. - 194 Site: AOC A Minute Ref. No.· 538 22-Feb-99 '

AOC A: One new well will be installed 1000' along Perimeter Road from PZ-3.
'..

Decision No.· 195 Site: Assembly F Minute Ref. No. ~ 552 24-Feb-99

Well locations proposed were adjusted and agreed to. Tech I?emo's for each Assembly will be prepared and submitted.

Decision No. - 196 Site: AOC A Minute Ref. No. - 550 24-Feb-99

All new data (including ofTsite well data) will be included in the AOC A RFI Report (Rev: 02). SSLs will not be
updated, and an explanation will be included as to why.

Decision No.· 197 Site: Minute Ref. No. - 544 23-Feb-99

Additional samples will be collected to further defme the horizontal and vertical extent. Samples will be collected from
o-3 and 3 - 6 inches for total and TCLP lead. Only the top 3 inches will be removed during the YCA.

~,,

'----"

Decision No. - 198 ~ite: AOC A Minute Ref. No. - 538 22-Feb-99

New well to be installed along Perimeter Road, 1000' from PZ-3, which contained 6.1 ppb TCE. PUMP TEST: USGS
has the borehole flow meters and JKC will check the availability. IMPACT TO eMS: NA as a sole remedy is no longer
a viable alternative. WELL SELECTION FOR GW SAMPLING: A total of46 welis selected for sampling. Wells along
Perimeter Road would be vertically profiled, as well as along the flow path. Yertical profiling will be 3 foot samplers in
the fully penetrating wells, 10 - 3 ft. samplers for a 40 ft. wei! along the flow path (36LF, 37LF, 41LF and 45LF), 5 - 3 ft.
samplers in 42LF, 44LF, and 48LF. 10·3 ft. samplers in 39LF and 46LF to make that is the edge of the plume. Unless
specified otherwise, 2 - 3 ft. samplers for all remaining wells within the bottom 10 feet. Samplers will be left in place for
2 weeks.

Decision No.· 199 Site: AOC A Minute Ref. No. - 561 23-Mar-99

A pump test will be performed in the AOC A area, and borehole flow meter logging will be conducted in conjunction
with the pump tests. A tech memo work plan (2 - 3 pages) will be prepared by EnSafe documenting the objectives, the
wells to ~ tested, and the procedures to meet all env. compliance issues (I.e., water discharge) for the pump test only. A
trial run of the borehole flow meter will be conducted by the USGS at the wells behind Building 1694. Based on the trial
run, a decision will be then be made whether or not to conduct the borehole flow meter logging in the AOC A area. ,

Decision No. - 200 Site: SWMU 10 Minute Ref. No. - 562 23-Mar-99

Based on IDEC comments, SWMU 10 groundwater will be included in the AOC A investigation, groundwater samples
will be collected from the 2 downgradient SWMU 60 wells at a schedule to be agreed upon by IDEC and the Navy.
IDEC will approve current revision of the SWMU 10 and 60 reports, and include the sampling requirements in the
approval letter.

Decision No. - 20 I Site: CITGO Minute Ref. No. - 570 24-Mar-99

Citgo: Consensus was reached to review results of add'i well to be installed at the site by Pickering. Upon reciept and
review of data, a determination of the status ofthe site will be made at that time.

Decision No. - 202 Site: AOC A Minute Ref. No. - 571 24-Mar-99

N-6: New well location was selected 200' down gradient of Building N·2 and side gradient of 007G12LF and will be a
fully penetrating well.
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Decision No. - 203 Site: Minute Ref. No. - 582 27-Apr-99

Assembly F RFI Work Plan Addendum will be submitted as a pre-approved Revision 2. EPA, USGS, and NSA
comments will be addressed in Revision 2. This revision will be a Final and will complete the Assembly F RFI Work
Plan.

Decision No. - 204 Site: Minute Ref. No. - 583 27-Apr-99

Sites will be refered to according to the name listed in the RFA or the permit. Used oil will be refered to as used oil,
rather than waste oil, if applicable. The term 'underground tank' will be used rather than 'underground waste tank:

Decision No. - 205 Site: Minute Ref. No. - 601 18-May-99

N-48 Water Tower - Area will be grid sampled using XRF to determine horizontal and vertical extent. Results will be
tabulated, and a work plan will be produced outlining the procedures for removal of all lead contaminated soil above the
action level. An industrial reuse scenario clean up level will be used.

Decision No. - 206 Site: AOC A Minute Ref. No. - 605

Piezometers will be installed prior to the installation of any otTsite wells to provide gw flow direction.

19-May-99

Decision No. - 207 . Site: AOC A Minute Ref. No. - 605 19-May-99

One new well will be installed to collect data to answer the 1 vs 2 plume question. Data will be evaluated using the
decision tree (Minute ID 605).

Decision No. - 208 Site: Minute Ref. No. - 612 21-Jun-99

BUPERs CONSTRUCTION SITE: Groundwater was not investigated during the original BUPERs construction site
project due to the time constraints placed by the construction project. One groundwater sample will be collected from a
location slightly downgradient (within 50') of the the former NATIC area (through the existing parking lot) from the
upper fluvial deposits for VOC analysis.

Decision No. - 209 Site: Minute Ref. No. - 613 21-Jun-99

MCNAMARA WELL: 'WHEN PURGED AND RE-SAMPLED, CHLORIDE ANALYSIS WILL BE INCLUDED AT
THE REQUEST OF IDEC(DSF).

Decision No. - 210 Site: Minute Ref. No. - 613 21-Joo-99

WATER LEVEL WELLS: Wells installed by USGS for water levels will be developed and sampled when the two new
otTsite contaminant wells are installed, developed, and sampled.

Decision No. - 211' Site: AOC A Minute Ref. No. - 620 22-Jun-99

AOC A - One well will be installed near the 'bird bath' 150' south ofthe edge of the runway, 100' west of the centerline
taxiway, outside of the restricted area to facilitate evaluation of the 1 vs 2 plume hypothesis.

Decision No. - 212 Site:

GROUNDRULES: Groundrules will be modified based On team input.

Minute Ref. No.· 624 23-Jun-99

r--.,

Decision No.· 213 Site: N-48 Minute Ref. No. - 637 27-Jul-99

Decision made to conduct a soil removal because deed restriction would limit future use of property (no intrusive
activities) and would not fit in with likely City reuse plans. EnSafe will check on use of default vs. site-specific
parameters to calculate industrial cleanup level (900 ppm using default).

Decision No. - 214 Site: Minute Ref. No. - 638 27-Jul-99

Extendwater supply well restricted area to the southwest to include the NFF and SWMU 60 areas (bounded by Dakar
Street extended). •
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Decision No. - 215 Site: Min~te Ref. No. - 655 28-Jul-99
After discussing the "no water supply well" restriction area on LUCIP map, based on a request from Phil Whittenberg of
MIDB, the team decided to leave the area as previously delineated (yesterday), and to include modification provisions in
the LUCIP to allow future property owners to install water supply wells with prior approval ofthe Navy, EPA, State, and
MSCHD.
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